SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:51AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 398 Const Calendar Day: 119 Date: 01-Oct-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:40 AM 08:20 PM Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Phase-3 Load Transfer

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Phase-2 load transfer (LT) was completed

- Phase-3 LT was started

- Re-tensioning of cable band (CB) bolts

- Installation of suspender anchor rods

Today | was inspecting James Benninghove’s’s crew on the installation of suspender anchor rods on the
South cable, measuring minimum thread engagement on the suspender anchor rods, checking suspender
center marks at the tops of CBs, & other misc inspection. See the diaries of L. Woo & S. Daouk for
additional details of the work on the South cable as they were also inspecting this work. See the diary of
others for information on the North cable suspender jacking & CB bolt tensioning.

- | arrived at the pier 7 office at 06:40.

- From 06:45 until 07:20, | spoke with Roman Granados regarding several inspection items for upcoming
work (installation of suspender clamps, stanchion posts, hand rope, etc).

- At 07:30, | arrived on the bridge.

- From 07:30 until 09:00, | was inspecting the minimum thread engagement on suspender anchor rods on
the South cable. As the crew completed installation of the rods at a given PP, | checked the rods to make
sure that the minimum thread engagement was achieved.

- At 09:10, jacking on the phase-2 suspenders was completed on the South cable.

- From 09:10 until 12:00, | inspected the suspender center marks on the South side-span & the North side-
span. During phase-3 jacking, the first step is to pull on one side of the suspender rope until the
suspender center is aligned with the top CB groove. Only when the suspender is aligned correctly do they
start uniformly jacking on all 4 suspender sockets at a given location.

- From 12:00 until 12:30, | ate lunch.

- From 12:30 until 13:15, | was inspecting all of the South main-span shims that they had laid out to be
ready for installation.

- From 13:15 until 15:00, | was inspecting the minimum thread engagement on suspender anchor rods on
the South cable. As the crew completed installation of the rods at a given PP, | checked the rods to make
sure that the minimum thread engagement was achieved.

- From 15:00 until the end of the shift, | inspected the suspender center marks on the South side-span.

- At 17:10, the crews wrapped up their tools to end their shift.

- At 17:30, | left the bridge.

- From 17:45 until 18:00, | filled out the inspection checklists for the work completed today.

- From 18:00 until 18:20, | wrote my diary for the day & checked email.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Wright, Doug

Diary #: 398

Date: 01-Oct-2012

Monday

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
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